
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
(Continued from 1/27/09 Board Meeting) Approve Amendment #4 to PS-5191-05/TLR with 
Brown and Caldwell, of Maitland, Florida, to increase the total Not-To-Exceed Amount for the 
term of the Agreement by an additional $35,848.00.

BACKGROUND:

PS-5191-05/TLR provides required professional services for the Citizen Area, including but not 
limited to, preliminary engineering analysis, final engineering, permitting and construction 
plans, signing and pavement marking plans, lighting plans, technical specifications, special 
provisions, and any jurisdictional agency permits necessary to provide an unloading area for 
deliveries of municipal solid waste, yard waste, and other waste materials delivered in small 
self-haul loads to the Central Transfer Station located at 1950 State Road 419, Longwood,
Florida. 

Since the submittal of the Environmental Resource Permit (ERP) application to the St. John's 
River Water Management District (SJRWMD) on November 7, 2007, the SJRWMD has sent 
Brown and Caldwell three (3) Requests for Additional Information (RAI), which was additional 
unplanned work.  Brown and Caldwell has responded to all of the SJRWMD staff concerns, 
demonstrated that the project satisfies all SJRWMD requirements, and the ERP has been 
secured for the project.

Amendment #4 will provide funding for original work activities that still require completion 
because of the RAIs that were processed. The backup documentation includes a letter from
Brown and Caldwell that outlines these activities as project management, coordination with the 
Development Review Committee (DRC), coordination with the County's Landscape Architect, 
submittal of design documents to the Building Department, updating the Engineer's Opinion 
of Probable Construction Cost (OPCC), preparation of final plans and specifications, and 
assistance to County staff during the bidding process.

The following is a summary of the total compensation for the Agreement:

Original Agreement amount                                               $150,000.00
Amendment #1 (approved increase)                                  $130,000.00
Amendment #2 (add reimbursable expense provisions)                      0
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Amendment #3 (rate increase)                                                              0
Amendment #4 (requested increase)                                 $  35,848.00
Revised Not-to-Exceed Agreement Total                           $ 315,848.00

This is a budgeted project and funds are available in Citizens' Services Area at Transfer 
Station (Account #087900.560650, CIP #00137801).

STAFF RECOMMENDATION:

Staff recommends that the Board approve Amendment #4 to PS-5191-05/TLR with Brown and 
Caldwell, of Maitland, Florida, to increase the total Not-To-Exceed Amount for the term of the 
Agreement by an additional $35,848.00.

ATTACHMENTS:

1. PS-5191-05_TLR - Amendment #4 (Brown and Caldwell).pdf 
2. Exhibit B 
3. PS-5191-05_TLR Amendment #4 (Backup Documentation)

Additionally Reviewed By:

County Attorney Review ( Ann Colby )
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